

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - HNSS Project – Phase. II – 3rd Revised Administrative sanction for an amount of Rs.9318,14,00,000/- (Rupees Nine Thousand Three hundred Eighteen Crores and Fourteen Lakhs only) – Orders – Issued.

WATER RESOURCES (Proj.III) DEPARTMENT

G.O.Ms.No.30

Dated:07.06.2021

Read the following:-

- 1) GO Ms No.186, I & CAD (PW:Maj.Irri.VI) Dept., dated:15.10.2005,
- 2) GO Ms No.3, I & CAD (PW:Maj.Irri.VI) Dept., dt:03.01.2007,
- 3) GO Rt No.154, WR (Proj.III) Dept., dated:25.02.2016.
- 4) From the Chief Engineer (P), Ananthapuramu Lr. No.CE(P)/ATP/HNSS/P-II/F.RE/549M-A Dated: 25/08/2018.
- 5) From the Chief Engineer(P), Ananthapuramu. Lr.No.CE(P)/ATP/HNSS.Ph-II/F.RE/736 M, Dt:03.12.2018.
- 6) From the Chief Engineer (P), Ananthapuramu, Lr. No.CE(P)/ATP/HNSS/P-II/ F.3rdRE/364M, Dated:16/10/2019
- 7) From the Chief Engineer (P), Ananthapuramu Lr. No.CE(P)/ATP/ HNSS/P-II/F.3rd RE/330 M, Dt:05/11/2020

&&&&

ORDER:

In the GO 1st read above, the Government have accorded Administrative sanction for Rs.1880.00 Crores for excavation of the balance length of HNSS Canal from Km 216.00 to Km 565.00 and formation of 5 Reservoirs at Gollapalli, Marala, Cherlopalli in Ananthapur District, Srinivasapuram Reservoir in Kadapa District and Adavipalli Reservoir in Chittoor District to provide irrigation facilities to 4.045 Lakh acres in the Districts of Kadapa, Ananthapur and Chittoor Districts of Rayalaseema and to provide drinking water to a population of 23.00 Lakhs.

2. In the GO 2nd read above, the Government have accorded 1st revised administrative sanction for Rs.4076.00 crores for the construction of Handri Niva Sujala Sravanthi Project. Government have also accorded 2nd revised administrative approval for an amount of Rs.7340.87 Crores in the GO 3rd read above.

3. In his letters 4th to 7th read above, the Chief Engineer (P), Ananthapuramu has requested to accord 3rd Revised administrative approval for the work “HNSS Project-Phase-II- Works pertaining to HNSS Circle No.II, Ananthapuramu and HNSS Circle No.III, Madanapalli” for an amount of Rs.14752.094 Crores as against the administrative approval accorded for the 2nd Revised Estimate vide GO Rt.No.154, dt.25.2.2016 for an amount of Rs.7340.87 Crores for the reasons mentioned therein. He also informed that the revised estimate was necessitated to incorporate all the changes, deviations occurred in works and changes occurring from time to time as per GOs and policies of Government, viz., GST @ 12%, Swatch Bharat Krushi Kalyan,

Escalation of land cost and certain provisions/benefits as per G.O. Ms No.22, I&CAD (Reforms) Dept., dated:23.02.2015 & GO Ms No.63, WR (Reforms) Dept., dated:12.06.2015.

4. Government after careful examination, hereby accorded administrative sanction for the 3rd Revised Estimate of “HNSS Project-Phase-II-Works pertaining to HNSS Circle No.II, Anantapuramu & HNSS Circle No.III, Madanapalli” for an amount of Rs.9318,14,00,000/- (Rupees Nine Thousand Three hundred Eighteen Crores and Fourteen Lakhs only) against the 2nd revised estimate approval accorded vide GO 3rd read above subject to the following conditions:

1)	Obtain the package wise specific orders (wherever necessary) from the Government as per the guidelines issued in G.O. Ms No.22, I&CAD (Reforms) Dept., dated:23.02.2015 & GO Ms No.63, WR (Reforms) Dept., dated:12.06.2015 against the amount of Rs.712.08 crores.
2)	ensure the correctness of the value of the pre-closure works deleted after issue of 2 nd RE including the pre-closure orders issued vide GO Rt No.365, WRD, dated 8-7-2020,
3)	the C.E.s concerned shall ensure that the dues of Govt., are cleared in toto duly effecting all recoveries towards adverse Q.C.remarks / V & E observations/ I.R.pparas/ Miscellaneous recoveries if any
4)	Ensure that the site is handed over encumbrance free by the Agency to the Dept., duly de-mobilising all men & machinery.
5)	There shall be no further RE after this 3 rd RE and no additional amount will be allowed, so that the estimate shall not be allowed any further revision.
6)	All works should be closed as per procedure in vogue. After that BGs will be returned etc., Site cleared for any further widening so that new agency can take up the works unencumbered.
7)	revised technical sanction for HNSS Phase-II has to be accorded for Rs.9318.14 Crores duly adjusting the disallowed provision of Rs.273.61 Crores (sanctioned vide G.O.Rt No.56, WRD, dated 20-02-2017 for Rs.34.30 crores, and G.O. Rt No.387, WRD, dt.18-07-2017 for Rs.239.31 crores) from the overall savings, if any.

5. The above expenditure is chargeable to the Head of Account “4700 Col on Major Irrigation -01 Major Irrigation (Commercial) –MH 137 Handrineeva Sujala Sravanti -GH(11) State Development Schemes -SH(26) Dam & Appurtenant Works and (27) Canals & Distributaries-530 Major Works – 531 Major Works”.

6. The Chief Engineer (P), Ananthapuramu/Chief Engineer, NTR TGP, Tirupati shall take further necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. FIN01-FMU0PC(WR2)/14/2019-FMU-WR-II (Computer No: 777790), dated:16-03-2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J SYAMALA RAO

SECRETARY TO GOVERNMENT

To

The Chief Engineer (P), Ananthapuramu

The Chief Engineer, NTR TGP, Tirupati

Copy to:

The Engineer-in-Chief (I), Vijayawada.

The Director of Works & Accounts, A.P., Vijayawada.

The Pay and Accounts Officer, Ananthapuramu/Chittoor Dists.,

The P.S. to Minister (Water Resources Dept.)

The P.S. to Secretary to Govt. (W.R.D.)

Finance (FMU-W.R.-II) Department.

General Administration (Cabinet) Department.

(with reference to their U.O.No.63/2021 dt:04.05.2021)

File No: ICD01-21024/47/2018-PROJECTS-III-WRD (598263)

SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER